
Department of Energy 

ROCKY FLATS FIELD OFFICE 
P O  BOX 928 

GOLDEN COLORADO 80402-0928 

JUN 1 4 ZCOQ 00-DOE-0268 I 

Mr Steve Gunderson 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Dnve South 
Denver, Colorado 80222-1530 

Dear Mr Gunderson - 
Dunng the past several months, a number of discussions and walkdowns have occurred with 
the Colorado Department of Public Health and Environment and the Department of Energy 
staff members regarding completion of Decontamination and Decommssioning Worksets in 
Building 771 As work has progressed, it has become evident that it is necessary to deviate 
from some of the specific Set Descnption and Major Endpoints found in the Building 
77 1/774 Decommissioning Operations Plan (DOP), Appendix 9, Set Descnptions, End 
Points, and Hazards Matnx 

The purpose of this letter is to document agreements reached dunng the aforementioned 
discussions and walkdowns regarding deviations in the following workset endpoints Field 
Modification No 2 to the B771/774 DOP is attached descnbing these changes If you have 
any questions regarding this activity, please call me at (303) 966-5918 

Sincerely, 

P Q k  seph A Legare 
Assi s tan t Manager 
for Environment and Infrastructure 

Attachment 

cc w/Att 
P Golan, OOM, RFFO 
H Dalton, AMFD, RFFO 
M McCormick, FCG, RFFO 
R DiSalvo, OCC, RFFO 
J Spnnger, FCG, RFFO 
K Tnce,K-H 
R Leitner, K-H 
D Kruchek, CDPHE 
T Rehder, EPA 
Administrative Record 



L 

May 25,2000 

FIELD MODIFICATION NO 2 - Building 771/774 Closure Project Decommissioning Operations Plan, Revision 0, 
December 7, 1998 

This Field Modification to the Building 77 1/774 Decommissioning Operations Plan (DOP) is being transmitted to 
document the understanding that was reached between DOERFFO and CDPHE regarding deviations in the following 
Lornplcted workset major endpoints 

Set Number 
35 

41 

42 

44 

46 

Set Title 
147 Office 
Area 

Room 186 
Process Area 

180 Office 
Area 

Room 179 
Maintenance 
Area 

146 Lab Area 

Major Endpoints Deferred 
* Drain/dispose water windows 
in rooms 140B, C, D, E, 147B, ( 
and D 

*Remove/dispose material from 
sump (Raschig rings) in room 
187 

N/A 

*Remove/dispose machine tools 
*Remove/dispose hot tool 
storage cabinet 

FRemove/dispose miscellaneous 
‘ab equipment 
ERemove/dispose material from 
wmp (Raschig rings) in room 
161 

JustificatiodExplanation 
This activity was deferred because it was 
determined that removal of these windows would 
change ventilation flow and could create a path for 
contarmnation spread between Rooms 140,146, and 
149 It is antlcipatedrhat these windows will likely 
be drained and removed with Set 75 
It was determined that the sump should remain in 
place for potentlal future use In addition, the size 
reduction tent and supporting Continuous Air 
Monitors will remain in Room 186 for continued 
use in support of Building 771 D&D activities The 
sump will likely be removed with Set 76 (Utilitie5 
All) 
There are no Major End Points associated with this 
Set in the DOP However, the Set Description 
includes “cabinets and office furniture” which 
implies all cabinets and office furniture will be 
removed One table and one chair will remain in 
Room 1801 for building personnel to use when 
completing paperwork associated with D&D 
activities in the area Additionally, four chairs will 
remain in Room 1805 for personnel to use to “cool 
down” when workmg in extensive personnel 
protective equipment This equipment will likely be 
removed with Set 76 (Utilities All) 
Several pieces of equipment will remain for use 
during future D&D activities This equipment 
includes a mechanical Arbor Press, two metal 
storage cabinets, and a metal cage containing 
certified hoisting and rigging equipment This 
equipment will likely be removed with Set 76 
(Utilitie\ All) 
[t has been determned that the Personnel 
Decontamination Shower associated with the sump 
in Room 161 may be required for future use, so it 
will remain in place Additionally, one argon gas 
bottle will remain in Room 156, one argon gas 
bottle will remain in Room 154 and one argon and 
me helium gas bottle will remain in Room 162 
rhese gas bottles are required for ongoing 
quipment calibration This equipment is will likely 
be removed with Set 76 (Utilities All) 



Set Number I Set Title 
50 

I Major Endpoints Deferred 
I *Ensure sanitary drains (sinks) 

I JusbficationExplanation 
I It has been deterrmned that the sump, sink, and I 158 Lab Area I 

are isolated in room 168 piping in Room 168 will remain for-transfemng 
liquids to Building 774 This equipment will be 
removed with Set 76 (Utilities All) In addition, 
various equipment used by Radiation Control 
Technicians will remain in Room 166A for 
continued use This equipment will likely be 
removed with Set 75 

1 %  


